STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works o
s
4

MONTHLY ESTIMATE Ciy

FéRM DPW-CIA 2/05

-:(‘::EIVED “DAGS
OF PUBLIC WORKS

FOR THE MONTH OF  February2012 01 HAR 19 P 1: g

Date: March 7, 2012

CONTRACTOR:  Allied Pacific Builders, Inc.

ADDRESS: 2004 Kahai Street Contract No. 57427 [\/]
City, State ZIP: Honolulu, H! 96819 DAGS Job No. 12-36-6364
PROJECT TITLE: Manoa Pubiic Library, Expansion & Site improvements
CONTRBACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ |1 COMMENGEMENT REQUIREMENTS
Basic Contract Amount $ 8,159,400.00  |{puE MONTHLY:

[} PROJECT SCHEDULE - INIFIAL & ONGOING

I ﬂqlw REPORTS [ &PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ A"EONTRAGT NUMBER 1 €7 PROJECT NAME & LOGATION
Total § 1,162,740.00 { ~TALL SIGNATURES

Adjusted Contract Amount % 9,322,140.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Compieted to Date 99.90% $ 8,150,976.00 96.22% $ 1,118,756.00 $ 9,269,732.00
Retained REDUCED[ 2.5%]1 $ 386,558.00 $  32,462.00 $ 419,020.00
Amount Subject o Payment $ 7,764,418.00 $ 1,086,294.00 $ 8,850,712.00
Payments to Date $ 7,711,007.00 $ 971,572.00 $ 8,682,579.00
Payments Now Due 8 53,411.00 $  114,722.00 5 168,133.00
Payment No. [ 1] 28

Remarks:

1. Computed and Checked dy:
2. | certify that the abova bilt is correct, just, that payment has not been received, and all

payroll zifidavits have been submitted, are current, or proper geductive exclusions have begn
3 /zo tz made to this request and at least 80% of our workforce resides in Hawaii,

LA

3. Aecdmmended: Project Inspacter or Enginear Date:
/T n{LIED PACIFIC BUILDERS, INC.
9 2 g CQ‘_" J/dp/ra. Name of Cofitraciod
4. Recommended: Area Enginesrfarchitect Date:
NERT E
(e e lcp /20 1= - l AR 1 9 2012
Witiam AlicairPresident
5. Approved: Branch Chief ar Olstrict Englneer Date: By signature / Title: Date

Fn .
The Public Warks Adminétratnr cerlifias that change orders have been issued and the work perfarmed.

;’9””{‘7 S5 HAR 20 2012
(/ tate plibllc Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2012

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57427
PROJECT TITLE: Manoa Public Library, Expansion & Site Impre DAGS Job No.: 12-36-6364
[m]
% BASIC! CONTBACT
9 LICENSE CONTRACT] COMPL. TO, 8BETN AMOUNT,
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] DATE| 2 CMPL ol RETAINED
Allied Pacific Builders, In¢.  |General Contractor BC 23848 $8,159,400 58,150,976 99.90%| 2.5% $203,985|A
BASIC SUB- SUB-CONTRACT|
LICENSE CONTRACT] COMPL. TO RETN AMOLINT)
SUBCONTRACTOR TRADE NO. AMOUNT] DATE& % CMPLY 23 RETAINED
ACUTRON LLC Firestopping C-4603 $4,738 $4,738 100.00%| 2.5% 5118
AFFILIATED CONSTRUCTIO{CMU BC-26013 $15,000 $15,000 100.00%| 2.5% $375
CC ENGINEERING Rollup Door ABC-12675 $23,012 $23,012 100.00%] 2.5% $575
CLOSE CONSTRUCTICN, IN{Carpet ABC-20952 $20,7531 $29,731 100.00%] 2.5% §743
COMMERCIAL SHEETMETAIFlashing, AC, Digital Conir{BC-4528 $561.900 $561,900 100.00%| 2.5% $14,047
ELECTRICAL SYSTEMS, INGElectrical Wark C-205670 $420,000 $420,000 100.00%] 2.5% $10,500
GIMA PEST CONTROL, INC. | Termite & Soil Treatment |PCQ-763 $91,688 $91,688 100.00%| 25% $2,292
GREEN PATH TECHNOLOGI|PV System instalfation C-20214 $87.819 $87,819 100.00%| 2.5% $2,195
HAAS INSULATION Sprayed Ceilulose InsulatidC-19954 524,195 524,195 100.00%) 2.5% 5604
HONOLULU FIRE PROTECTIFire Sprinkler System C-27304 $93,613 $93,613 100.00%} 2.5% $2,340
HONOLULY ROOFING CO., l|Waterproofing & Roofing  |C-23799 $370,233 $370,233 100.00%] 2.5% $9,255
ISLAND SCREEN, INC. Alum Doors & Windows  |C-13785 $300,805 300,805 100.00%| 2.5% $7.520
MECHANICAL TRENDS Plumbing C.27730 $137,000 $137,000 100.00%| 2.5% $3,425
OTIS ELEVATOR COMPANY [Hydraulic Elevator C-17265 $62,400 $63,400 100.00%] 2.5% $1,585
PACIFIC EXCAVATIONS, t LqEarthwork, Sewer & Orain [C-27234 $370,140 $370,140 100.00%| 2.5% £9,253
ROGER'S INTERIORS Acoustical Ceiling C-22342 354,800 $54,800 100.00%} 2.5% $1,370
RPA CONTRACTING Irrigation & Landscaping |C-13568 $53,000 $52,000 98.11%| 2.5% $1,300
SAPIGAC CONSTRUCTION, [General Construction ABC-28430 $1,827,584 $656,294 35.91%] 2.5% $16,417
SUPER SKY PRODUCTS, IN{Glass Canopies G-15690 $79,800 379,800 100.00%| 2.5% $1,995
SWANSON STEEL CO., INC.|Struct. Steel & Metal Fab. [C-15680 $057,754 $957,754 100.00%| 2.5% . $23,943
TITAN INDUSTRIES, LI.C Demao, Abatement CT-28868 $92,850 $92,850 100.00%] 2.5% $2,321
TRIPQINT-DLIR Concrete, Plaster ABC-24874 $333,504 $70,400
Totai Retained from Subs $5,992 566 $4,486,772 $182,573|B

| |[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $386,558]

| certify that the above retentions are correct for this request.

Checked/Verified by:
/\AlhﬁPacmc Buildefs, ﬂ[

Name of Contractor M
Initial - Project inspector or Engineer
William Alicar, President i AR 1 9 ?MZ

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Manthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2012

CONTRACTOR: Allied Pacific Builders, inc. Contract No.: 57427

PROJECT TITLE: Manoa Public Library, Expansion & Site Improvements DAGS Job No.: 12-36-6364
A CHANGE
% ORDER
o LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
d PRIME CONTRACTOR |TBADE NO. AMOUNT| TO DATE|% CMPL ol BETAINED)

Allied Pacific Builders, Inc.  |General Contractor $1,162,740] $1,118,756] 96.22%| 2.5% $29,069|A

nnuummmm

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COCMPL. BRETN AMOUNT;
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEi % CMF‘IEI °_A:] RETAINED
AFFLIATED CONSTRUCTIONCMU BC-26013, C 5674 $674| 100.00%] 2.5% $16
CC ENGINEERING & CONST|Garage Door $598 $598] 100.00% 2.5% $14
COMMERCIAL SHEETMETA|[Flashing, AC, Digital Contr{BC-4528 $14,975 $14,975] 100.00%] 2.5% $374
ELECTRICAL SYSTEMS, IN(JElectrical Work C-20870 $3,543 $1,772] 50.00%| 2.5% 344
GIMA PEST CONTROL, INC.|Termite & Soil Treatment [PCO-763 #DIV/O! 2.5% 80
GREEN PATH TECHNQLOGI|PV System Instailatior: £-29214 #DIV/O! 2.5% $0
HAAS INSULATION Sprayed Celiulose InsulatiqC-19954 #DIV/O! 2.5% 50
HONOLULU FIRE PROTECTIHFire Sprinkler System C-27304 %7.,000 $5,600] 80.00%| 2.5% $140
HONOLULU RCOFING CQ., iwaterproofing & Roofing }C-23789 #DIV/Q! 2.5% S0
ISLAND SCREEN, INC. Alum Doors & Windows  [C-13785 #DIV/0) 2.5% 50
MECHANICAL TRENDS Plumbing C-27730 $7,266 $7,266] 100.00%] 2.5% 5181
OTIS ELEVATOR COMPANY [Hydraulic Elevater C-17265 $2,116 $2,116] 100.00%] 2.5% 352
PACIFIC EXCAVATIONS, LL]Earthwork, Sewer & Drain |C-27234 $47,800 $47,800] 100.00% 2.5% $1,195
ROGER'S INTERIORS Acoustical Ceiling C-22342 $16,124 $16,124} 100,00% 2.5% $403
RPA CONTRACTING Irrigation & Landscaping [C-13%68 $4,321 0.00%] 2.5% 30
SWANSGN STEEL GO., INC.|Struct. Steel & Metal Fab. {C-15690 $30,000 $30,0[50 100.00%] 2.5% $750
TITAN INDUSTRIES, LLC Demo, Abatement CT-28868 $8,993 $8,993| 100.00%| 2.5% $224
TRIPOINT Concrete Work $12,649 0.00%]| 2.5% 30
Total Retained from Subs | $3,303|B

| lcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $32,462|

| certify that the above retentions are correct for this request.

I ied Pacific Bflqué\pc

Name of Contracior _/’(z
4
v Initial - Project Inspector or Engineer
‘ 17
itliam Alicar, Presn:ient MAR 1L @ 281z

By Signature Date

Checked/NVerified by:

NOTE:
Coiumnar totals shall be equal in dollar value to that an
the Menthly Estimate Sheet



STATE OF HAWATIX

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 28

BILLING MONTH: February-12

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: MANOA PUBLIC LIBRARY - EXPANSION AND SITE IMPROVEMENTS

DAGS JOB NO.: 1 2-36-6364 CONTRACT NO.: 57427
CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267300

Original Contract Payment

Suffix Fund Symbol

a2 BO6-425M

Suffix: 1,2

Amount Earned Retainage

_$325.00

Amount Due

..$53,736.00 . $53,411.00

Totafs: $53,736.00 | $325.00 | $53,411.00 |

Change Order Payment

Suffix Eund Symbol

06 BO7-427M

Suffix: 3,4,5,6

Amount Earned Retainage

... $849.00

Amount Due

$115,571.00 . $114,722.00

Totals: $115,571.00 - $849.00 | $114,722.00

Grand Total: | $169,307.00 . $1,174.00 . $168,133.00
o p N 2353 otz
Venjfied By DATE

¥ (This Section for Administrative Services Office Use Only)

jVendor Code 28287800

3A1

L eANue

Cost Code

Voucher No.

. Verified By




